SPRINT 1+2: Ticket remains

(Estimated 7 working days: From 08/01/2021 to 18/01/2021)

| Tuấn (effort: 50%) | | | Hoàng (effort: 75%) | | | Oanh (effort: 62%) | |
|----------------------------------------------------------|---------|------------------------------------|--------------------------------------------------------------------------|---------|------------------------------------|-------------------------|---------|
| Ticket | Est (h) | Estimated date for the first build | Ticket | Est (h) | Estimated date for the first build | Task | Est (h) |
| [SPE-161] Need to enhance performance | 16 | 13/01/2021 (Wed) | [SPE-89] [Mobile] [UI] Date Picker: Not focus on selected time | 1 | 08/01/2021 (Fri) | Authentication | 1 |
| [SPE-113] [Mobile] [Transaction Filter] Incorrect filter | 8 | 11/01/2021 (Mon) | [SPE-68] [Mobile] CTA buttons are not uniform in size | 2 | 11/01/2021 (Mon) | Security | 1 |
| | | | [SPE-71] [Mobile] [UI] Font & color are not unified | 2 | 11/01/2021 (Mon) | Add/Edit/Delete expense | 5 |
| | | | [SPE-40] [Android] Remember data after uninstall and reinstall | 8 | 12/01/2021 (Tue) | Transaction list | 1,5 |
| | | | [SPE-52] [Android] [UI] [All button] Text in buttons is skewed downwards | 2 | 11/01/2021 (Mon) | Transaction search | 1 |
| | | | | | | Transaction filter | 1 |
| | | | | | | Transaction detail | 1 |
| | | | | | | Goal list | 1,5 |
| | | | | | | Report | 2 |